

## Overview

This process streamlines how UWF community members request, evaluate, and approve campus projects (**excluding routine maintenance and repair**). The goal is to align projects with UWF strategic priorities, ensure transparency, and enable effective project execution.

---

### Step 1: Determine Project Eligibility

- a. **Qualifying Work:** Projects requiring Facilities approval include modifications that affect structural, mechanical, electrical, architectural, fire safety, space usage, or building systems (e.g., installation/removal of walls, changes to finishes, or equipment affecting safety systems).
- b. **Threshold:** Generally, projects must have an estimated cost of at least \$5,000. Projects under this amount are acceptable only if they address urgent health or safety concerns and must include detailed justifications and supporting documentation.

### Step 2: Obtain Preliminary Approvals

- a. Secure approval from your divisional Director/Dean and Vice President/Provost before initiating a project request.

### Step 3: Submit the Project Request

- a. **Submission Process:** Complete the [Project Request Form](#), providing a clear scope, feasibility details, an estimated cost range, timing constraints, and potential funding sources. \*Note: Submission of the form does not guarantee project approval.
- b. **Timing:** Submit projects on or before the first day of each fiscal quarter (**July 1, October 1, January 1, April 1**) to ensure proper tracking and review.

### Step 4: Facilities Management Review:

- a. A Facilities staff member will contact you to schedule an initial site visit to clarify the project scope and gather additional details.
- b. Facilities will then establish a Rough Order of Magnitude (ROM) pricing estimate for the project.

## Step 5: Project Prioritization:

- a. Compilation: Facilities Management compiles all submitted projects along with Rough Order Magnitude (ROM) pricing and deferred maintenance projects.
- b. Committee Review:
  - i. The Campus Project Prioritization Committee, composed of key university leaders and stakeholders, meets quarterly to evaluate projects.
  - ii. Projects are scored using criteria such as life safety, impact on instruction/operations, alignment with university priorities, and funding availability.

## Step 6: Budgeting and Approval:

- a. The VP of Finance and Administration establishes a budget for campus projects.
- b. The Prioritization Committee submits recommendations and a prioritized project list to the Cabinet.
- c. The Cabinet provides final approval, directing Facilities to obtain detailed cost estimates and funding confirmations.

## Step 7: Finalizing and Executing the Project:

- a. Notification & RFPs:
  - i. Approved projects are communicated to requestors.
  - ii. Facilities complete the necessary Requests for Proposals (RFPs) to secure design and construction services.
- b. Scheduling:
  - i. Projects are scheduled based on their priority score, available funding, and resource capacity.
  - ii. Coordination with vendors and campus user groups ensures minimal impact on operations.

---

## Additional Considerations:

- Compliance:
  - Ensure all projects adhere to applicable building codes, ADA guidelines, and campus standards.

- Project Definitions:
  - Understand key definitions such as renovation, remodeling, improvement, new construction, and equipment installation.
- Ongoing Management:
  - Projects in motion will generally continue even if priorities shift; overall portfolio management remains the responsibility of the delegated department.
- Contact Information:
  - For more details or assistance, contact UWF Facilities Management at 850.474.2007 or [facilities@uwf.edu](mailto:facilities@uwf.edu).
- Access the Form:
  - Use the provided link (<https://projects.facilities.uwf.edu/>) to access and submit the Project Request Form.